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2109 Bridge Avenue 
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October 9, 2014 

United States Environmental Protection Agency- Region 2 
DECA - PTSB - Toxic Substances (MS-1 05) 
2890 Woodbridge A venue (MS-1 05) 
Edison, New Jersey 08837 

Attn.: Henry Mazzucca, P.E., Chief 

Re: 14th Quarterly Status Report 
PCB Remedial Action 
Arsynco, Inc. Site 
Carlstadt, New Jersey 

Dear Mr. Mazzucca: 

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of 
Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 2009 
(the "EPA Approval"), the following provides the 14th Quarterly Status Report for the PCB remedial action 
at the Arsynco facility. 

The following activities/actions have occurred m relation to the site since the last Status Report was 
submitted to EPA on August I, 2014: 

• 

• 

Arsynco addressed numerous issues that require initiation and completion before the PCB remedy 
can be fully implemented. These issues/activities included: 

a. the update of maps, etc. with data generated from the additional, recent PCB samples collected 
to wrap up delineation in some areas along the area of the drainage ditch along the south side of 
a portion of Tract I; 

b. Preparation of the Multiple Permit Application to NJDEP for the required permits to conduct the 
PCB remediation on the site, including a Freshwater Wetlands General Permit #4 (GP4), a 
Coastal General Permit #15, a Waterfront Development Permit (in-water), a Waterfront 
Development Permit (upland), an Individual Flood Hazard Area Permit, and a NJDEP Section 
401 Water Quality Certificate (final permit application package to be ·submitted to NJDEP in 
October 2014). 

Arsynco has determined the proposed location ofthe "Consolidated Material TSCA Disposal Area" 
and will be submitting the proposed location of this area to EPA in accordance with the Section 3.0) 
of the Approval. The required plan is currently being finalized and will be submitted to EPA 
shortly. 
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• 

• 

Arsynco also continued toward completion with the installation of the NJDEP-approved in-situ air 
sparge and soil vapor extraction (AS/SVE) treatment system on the site and received the required 
permits for air discharge (NJDEP) and water discharge (BCUA) for the system. 

As noted in the last Status Report, Arsynco received a letter from EPA that provided EPA's 
comments on the financial assurance documents previously submitted by Arsynco. On January 6, 
2012, Arsynco submitted an e-mail reply to EPA's letter. The e-mail response was submitted to Ms. 
Vickie Pane, of EPA, and requested clarification and specificity on EPA's comments to ensure that 
Arsynco's responses would fully satisfY EPA's requirements. On January 10, 2012, Arsynco 
submitted a second e-mail to Ms. Pane that provided a signed version of the letter of credit, which 
addressed one of the comments contained in EPA's October 2011 letter, and again requested a 
response from EPA clarifYing the inquiries stated in the January 6, 2012 e-mail. As of the date of 
this letter, no response has been received from EPA on these issues. 

The approval of the remaining financial surety issues is critical to allow the PCB remediation program at 
this site to move forward. Therefore, Arsynco respectively requests EPA's timely review and response to 
the remaining financial surety questions. 

Should you have any questions or require additional information regarding this matter, please feel free to 
contact me at (732) 295-2144. 

Very truly yours, 

~N..,(U)~ 
James M. Clabby ( 
President 

cc: James Haklar, USEPA 
Jay Nickerson, NJDEP 


